The Key to Unlocking Productivity

What is LEAN Construction?
LEAN focuses on:
1.

Maximising value from the
customer’s view;

2.

Eliminating waste (non-value
adding processes); &

3.

Creating smooth and reliable
activity flows.

LEAN understands that project
delivery:
1.

Is a collective enterprise relying on
collaboration;

2.

Requires work to be undertaken
through complex integrated supply
chains that can only run smoothly
with impeccable coordination; &

3.

Construction is a production
system and, to operate efficiently, it
requires information and resources
to flow smoothly and reliably.

The LEAN Facts
Australia’s economic growth and
productivity is declining:
•

•

$149 billion dollars lost (2012 –
2013) due to cancelled or delayed
major resource feasibility stage
projects in Australia.
30% higher costs for Australia to
supply Japan with LNG vs.
competing projects in Canada and
Mozambique.

LEAN delivers proven outcomes for
practitioners:
•
80% Greater Customer Satisfaction
•
77% Greater Productivity
•
84% Higher Quality Construction
•
77% Improved Safety
•
64% Greater Profitability
•
67% Improved Sustainability
(Source: McGraw Hill Construction
SmartMarket Report 2013)

LEAN Processes

What is the LCIA?
The Lean Construction Institute Australasia Ltd (‘LCIA’) promotes and
teaches LEAN Construction principles,
tools and techniques in Australasia to
improve productivity.
A not-for-profit organisation, the LCIA is
led and supported by a cross section of
highly regarded industry
representatives.
Their objective is to change the
construction industry and enable
productivity best practice throughout
the region.
The LCIA, a nationally incorporated
entity, partners with industry, service
organisations, government agencies
and academic institutions and they are
attracting support from Woodside,
Chevron, BHP, BGC, Brookfield
Multiplex and McKinsey & Company, as
well as interest from global
organisations such as Total, Petrobras
and Eksom.

When applied to design & construction
processes, the outcomes of LEAN are:
•

•
•
•

LCIA Membership

The facility and delivery process
are designed together to better
reveal and support customer
purposes;
Work is structured to maximise
value and reduce waste;
Effort is aimed at improving total
project performance; &
"Control" is redefined from
"monitoring results" to "making
things happen”.

Members can explore how LEAN
techniques enhance projects, boost
productive collaboration, save time,
reduce costs and increase
competitiveness.
They connect with colleagues,
practitioners and innovators from
different areas of construction and
location.
Unique Member opportunities include:

LEAN Reality
Australia needs to reduce construction
inefficiencies to rectify and improve cost
differences with competing international
markets.
Application of LEAN has the proven
ability to optimise projects and deliver
greater productivity, quality
construction, profitability, customer
satisfaction and improved safety
(Source: McGraw Hill Construction
SmartMarket Report 2013).

LEAN challenges the
belief that there must
be trade-offs between
time, cost & quality

•
•
•
•
•

Discounts
Extensive members’ only research
Networking opportunities
Regular workshops & events
Access to those making the most
of LEAN

Join the industry body that is helping
make construction LEAN by visiting
www.lcia.org.au
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